Project Development Phase
Model Performance Test

Date	25 March 2026
Team ID	69bf817ef58a227701cd8174
Project Name	Smart Library Request Workflow in ServiceNow
Maximum Marks	

1. Purpose of Document

The purpose of this document is to provide an overview of test coverage, defect analysis, and execution status for the Smart Library Request Workflow in ServiceNow project at the time of release to User Acceptance Testing (UAT). It summarizes defects identified, their resolution, test case execution results, and open issues.

2. Defect Analysis

This table summarizes resolved and open bugs at each severity level and their resolution type.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	3	2	1	1	7
Duplicate	0	1	1	0	2
External	1	0	0	0	1
Fixed	5	2	2	1	10
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	1	1	0	2
Totals	9	6	5	2	22

3. Test Case Analysis

This table shows the number of test cases executed, passed, failed, and not tested.

Section	Total Cases	Not Tested	Fail	Pass
Borrow Request Submission	10	0	0	10
Approval Workflow	5	0	0	5
Notifications	5	0	0	5
Dashboard & Reports	5	0	0	5
Data Validation	3	0	0	3
Totals	28	0	0	28